


















































 
 

Tourister Mill LLC 
 
 Warren Manufacturing Company Mill 
 91 Main Street Warren RI 

 
Phasing Plan/Timeline 

 
 
 
Phase 1 – Secure, Stabilize and Clean, All Buildings  

• Design, engineering, etc. 

• Complete all interior demolition, abatement and paint removal 

• Complete all roof work  

• Complete installation of new windows in all openings 

• Stock construction materials 

• Make site safe and secure 

• Start June 2014, scheduled completion November 2014 

Estimated QRE: $6,000,000 

 
 
Phase 2 – Full Buildout, All Buildings  

• Complete buildout of residential units, commercial spaces as well as common area 

amenities and management offices 

• Scheduled start December 2014 with completion December 2015 

Estimated QRE: $24,000,000 

 

 

 
 








